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ESTIMATE RUN 10/11/2008

ESTIMATE SUMMARY 11:05:37
CONTID: C16042A ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 16042A-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 141.( DAYS TIME ALLOW: 11/30/2( FIXED COMPLETION DAT
US 160 4th Lane PERCENT TIME: 15.13 ORIG TIME ALLOW: 11/30/2( FIXED COMPLETION DAT
PROJECT NO: NH 1602-114
US 160 4th Lane
NAME OF ROAD: 160
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 09/30/2008 DATE TIME STARTED 05/13/2008
7353 S. EAGLE STREET DATE LET 04/03/2008 DATE WORK BEGAN 06/30/2008
DATE AWARDED 04/28/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/13/2008 DATE ACCEPTED
CENTENNIAL CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 05/13/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 29,428,095.25 PARTICIPATING $ 6,405,682.43 S 2,303,731.25
AWARD PROJECT AMT: $ 26,692,000.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 21.77% TOTAL EARNINGS 6,405,682.43 2,303,731.25
FUNDS AVAILABLE: $ 23,022,412.82 STOCKPILED MATERIALS 196,307.87 —94,131.96
GROSS EARNINGS 6,601,990.30 2,209,599.29
TOTAL CLAIMS: $ 0.00 RETATNAGE -162,170.47 -69,111.93
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,439,819.83 2,140,487.36
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,439,819.83 2,140,487.36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,140,487.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16042A-BID ESTIMATE RUN 10/11/2008
PROJECT: NH 1602-114 ESTIMATE NO: 0004 11:05:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 631-00100 HIGHWAY DESIGN & CONSTRUCTION 0.000 0.000
LS 0.000 0.00
,531,000.00000 0.000 0.00
0006 900-00006 ADDED ITEM (DOLLAR)/ HIGHWAY DESIGN & CONSTRUCTION 4,531,000.000 2,926,336.500
DOL 2,299,327.620 2,299,327.62
1.00000 5,225,664.120 5,225,664.12
0008 626-00000 MOBILIZATION 1.000 0.500
LS 0.000 0.00
,000,000.00000 0.500 1,000,000.00
0010 700-70010 F/A MINOR CONTRACT REVISIONS 1,998,457.910 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0015 700-70011 F/A PARTNERING 5,000.000 90.110
FA 0.000 0.00
1.00000 90.110 90.11
0020 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 39,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0025 700-70016 F/A FUEL COST ADJUSTMENT 35,000.000 6,250.140
FA 1,626.030 1,626.03
1.00000 7,876.170 7,876.17
0030 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 13,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0035 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0040 700-70023 F/A ON-THE-JOB TRAINEE 2,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0045 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16042A-BID ESTIMATE RUN 10/11/2008
PROJECT: NH 1602-114 ESTIMATE NO: 0004 11:05:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0050 700-70034 F/A WALL INSTRUMENTATION 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0055 700-70035 F/A DISPUTE REVIEW BOARD 20,000.000 1,684.290
FA 0.000 0.00
1.00000 1,684.290 1,684.29
0060 700-70036 FORCED ACCOUNTS FLAGGING 510.450 510.450
FA 0.000 0.00
1.00000 510.450 510.45
0061 630-00000 FLAGGING 17,558.000 177.250
HOUR 108.500 2,777.60
25.60000 285.750 7,315.20
0065 700-70100 F/A RELOCATE UTILITIES 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0070 700-70135 F/A DEMOLISH BUILDING 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0075 700-70370 F/A SIGNING (INTERPRETIVE SIGN) 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0100 900-00006 ADDED ITEM (DOLLAR)/ PRIMAVERA LICENSE 1,542.090 1,542.090
DOL 0.000 0.00
1.00000 1,542.090 1,542.09
1000 900-00006  ADDED ITEM (DOLLAR)/ STOCKPILED MATERIAL 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 900-00006 ADDED ITEM (DOLLAR)/ STOCKPILED MATERIAL 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 436 GROUND NAIL WALLS 0.000
DOL 0.000 0.00

1.00000 0.000 0.00
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PCN: 16042A-BID ESTIMATE RUN
PROJECT: NH 1602-114 ESTIMATE NO: 0004
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1005 MATERIAL ALLOWANCE ITEM 710 - 2.5" ELEC. CONDUIT 2,040.000
DOL 0.000 0.00
1.00000 2,040.000 2,040.00
1005 MATERIAL ALLOWANCE ITEM 715 - 3" ELEC. CONDUIT 438.000
DOL 0.000 0.00
1.00000 438.000 438.00
1005 MATERIAL ALLOWANCE ITEM 755 - LIGHTING CONTROL CENTER 1,315.000
DOL 0.000 0.00
1.00000 1,315.000 1,315.00
1005 MATERIAL ALLOWANCE ITEM 705 - 2" ELEC CONDUIT 19,435.000
DOL 0.000 0.00
1.00000 19,435.000 19,435.00
1005 MATERIAL ALLOWANCE ITEM 436 - GROUND NAILED WALLS 267,211.830
DOL -267,211.830 -267,211.83
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 436 GROUND NAIL WALLS - THRU 0.000
9/30/08
DOL 173,079.870 173,079.87
1.00000 173,079.870 173,079.87
CAT 0200 CURRENT AMT §$ 29,267,095.25 $2,209,599.29% 6,440,990.30
CAT NOO0400 CONSTRUCTION ENGINEERING
0080 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
63,000.00000 1.000 63,000.00
0085 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
90,000.00000 1.000 90,000.00
0090 620-00020 SANITARY FACILITY 4.000 4.000
EACH 0.000 0.00
2,000.00000 4.000 8,000.00
CAT 0400 CURRENT AMT $ 161,000.00 $ 0.00s 161,000.00

PROJECT TOTAL CURRENT AMT $ 29,428,095.25 $2,209,599.29 % 6,601,990.30



